

On January 31, TUIT management met with representatives of the KOICA agency. During the meeting, the results of 1st Stage of the implementation of the Integrated Systems TUIT joint project with KOICA (Integrated Information System TUIT) were discussed.

In addition, the scope, direction and schedule of work were agreed and approved; an exchange of views on the effective development of the project master plan, an analysis of the main factors of project success (Critical Success Factors) was held.